G. R. S. 59] GPB—15,000—20-12-13

GENERAL AND REVENUE SECRETARIAT.

1898 97
~~191~~ .
(Lbs)

File No. 124 of 1898

Serial Nos 1 to 2

12

Papers Filed.

Month April 1897

SUBJECT.

Diverting the Sewage water c

Indese

PREVIOUS REFERENCES.

Lbs 61 of 1897

LATER REFERENCES.

Commenwarks

L 1433.
56

OFFICE OF THE DEWAN OF MYSORE
7787
15 MAR. 99
1899

SECTION L 175
FILE No. 124 of 1898
SER 41 No. 1

From The Pres. i. T.
Local Boards Mysore
District

To The Secretary to the Govt of
Mysore. General and Revenue
Departments

Dated 13th March 99
Despatched
Received
General No. 794
No.

Enclosure No. Two estimates.

Submitting a revised
estimate amounting to
Rs 1859 for diverting the
Sewage water at Nurle in
the Yedatore Taluq.

To the Sanct 1499-500 Rs 1859
L 454-97 11/99

L 7
15.3.99

K. Moodr Esqr.
Engr 16/3/99
Attd bd
2.3.

Of Sluices. Hence excess of Rs 860 over the Sanctioned estimate

3 The cost may be Sanctioned from Local Funds General, as the original estimate was Sanctioned from the same

4 The original estimate accompanies

I have the honor to be

Sir

Your most obedient servant

Mathias

For President

Secy Local Boards Mysore District

2 — 4

L. F. 56B. Estimate of the Probable Cost of

Number.	Description of works.	No.	Dimensions.			Contents.	Total.
	Filling up the cesspools in the bed of the Canal.						
	Filling up the cesspools 1st	1	20	20	2	800	
	Do	1	18	13	3	702	
	Do	1	30	18	2½	1350	
	Do	1	42	34	2	2856	
	Do	1	45	33	3	4455	
	Do	1	26	25	3	1950	
	Do	1	28	22	2½	1540	
	Do	1	21	26	2½	1365	
	Do	1	11	12	2	264	
	Do	1	45	10	2	900	
	Do	1	35	12	2	840	
	Do	1	50	30	2	3000	
	Do	1	108	50	4¾	25650	
	Do	1	56	40	3	6720	
	Do	1	15	20	3	900	
	Do	1	148	52	4¾	36550	
	Do	1	20	6	1½	180	
	Do	1	7	6	1½	63	
	Do	1	5	6	1½	45	
	Do	1	26	13	2	676	
	Do	1	6	6	3	108	
	Do	1	60	6	2	120	
	Do	1	10	12	3	360	
	Do	1	18	14	2½	626	
	Do	1	25	10	2	500	
	Do	1	63	43	3	8127	
	Do	1	32	16	2½	1280	
		1	20	15	3	900	
	Do	1	23	18	3	1242	
						104069	3854 cubic

Re Survey No 1051

Dr

May 1878

McDonnell

Wilson
1.1.20

Items.	Per.	Rate.	Quantity	Amount.
Sewer				
Earthwork	cyd	3	1656	310
Turning	sq.	6	49½	18.
Earthwork	cyd	3	92	17
Brick masonry	cft	3	675 705	126 132
Stone slab	cft	4	31½ 24½ 31½	40 25 12½
Plastering	sqr.	3	3½	10
Door-frame, door &c.	L S.			5.
Filling up cess pools				
Earthwork	cyd	3	2263½	426
				952 946
Total				47
Conveyance at 5 pc				999 994 +6
Grand Total				

J. Weekend
W.C.C. No. 5530
d. 14.5.97
M. 15.11.97

Office of the President
& L. B. Overseer of
Dist. Nursery.
March 97

Municipal
President &
Overseer o

L. F. 56B. Estimate of the Irrigable Cut [illegible]

Detail of works.						Total.
Stone-Slabs.						
Over the drain		1	30	1½	1½	22½
Below the drain.		2	6	1½	1½	9
Total stone slabs.						21½ 31½ c.ft.
Plastering.						
Sluice walls.		2	9	.	7½	135
Wing walls.		4	5	.	6½	120
Drain sides.		1	30	.	8	90
Total plastering.						345 3½ Sqr.
Door, door-frame to be fixed to the water from the Sluice to the drain		L. S.				~~Rs.~~
Filling up the cess pools in the bed of the Cauk.		L. S.				
Earthwork.						
Filling up the cess pools 1st block		1	30	12	2	720
Do	2nd Do	1	26	11	1	286
Do	3rd	1	23	17	2	782
Do	4th	1	27	16	2	864
Do	5th	1	23	23	3	1587
Do	6th	1	56	40	3	6720
Do.	7th	1	36	27	3	2916
Do.	8th	1	90	20	2	3600
Do.	9th	1	80	12	2	1920
Do	10th	1	17	20	2	680
~~Do~~ Do	11th					41040
Survey No. 1051.						
Total earthwork						61,125 2263½ cft

Local Funds General 1897-98

E. F. 56B. Estimate of the Probable Cost of diverting Sewage water Course at Nurle which now falls to the Tank.

Detail of works	No.	Dimensions.			Contents.	Total.
Bunds East + West of the tank.						
Earthwork.						
Constructing bunds	1	800	$\frac{12+6}{2}$	6	43200	
Do	1	21	$\frac{12+6}{2}$	4	756	
Do	21		$\frac{12+6}{2}$	4	756	
Total earthwork					44712	1656 Cyds
Turfing						
Turfing bunds	1	800		6	48.00	
	1	21		4	84	
	1	21		4	84	
Total Turfing					49.68	49½ Sqrs.
Constructing a Sluice for the passage of the sewage water which has been prevented from falling into the tank.						
Earthwork.						
Excavation + refilling	2	4	$\frac{30+10}{2}$ (90)	9	2160	
Do Sluice wall	2	9	3	2	108	
Do Do wing walls	4	$\frac{6+4}{2}$	3	2	120	
Do Drain	1	30	3	1	90	
Total Earthwork					2478	
Brick work in Chunam.						
Refilling with broken millstones the last three as mentioned above measurements.					318	
Sluice work	2	9	1½	6	102	
Do wing	4	$\frac{6+4}{2}$	1½	$\frac{6+4}{2}$	150	
Do side walls of the drains	2	30	¾	1	45	
Total brick in Chunam.					705	675

SECTION L.R.

FILE NO. 1254/1896

SERIAL READ. 2

b 61

Proceedings of the Government of Mysore.

Letter dated 13 March 1899 No. 794

from the ~~Deputy Commissioner of the~~ Pr. D.F.B. Ds Mysore

District, submitting for sanction an estimate for revised Rs 1859 for diverting Sewage water Course at Mirle which now falls into the tank in lieu of the one for Rs 999 Sanctioned in Govt. Pro. No 5530-1 dy 15.11.97 & 254.97

ORDER THEREON.—No. 11499-580 R L 1529
T. F. 54-97

Dated Bangalore. 16-4- 1899

revised vide Rs 860

The estimate received with the above is sanctioned. The cost will be met from

~~the sum of~~ Rs. Local Funds General.

~~provided under the head~~

~~in the current year's~~ ~~Budget of~~

~~sanctioned in Government Proceedings dated~~ ~~189~~

No. ~~L. F.~~ The attention of the President will be drawn to the fact that the estimate has not been submitted in duplicate as required in Rule 170 of the Code

~~dated~~ 27.6.98

BR 21/3/99

Q 6/4/99

~~Jr~~ General Secretary.

To—The ~~Deputy Commissioner of the~~ Pr. D.F.B. Ds Mysore ~~District~~, returning the sanctioned estimate.

The Comptroller, with copy of Abstract Estimate.

Rec. 10.4.99

Rule. Copy of the estimate to be retained for Record

Abstract (revised estimate) of the probable cost of diverting sewage water course at Mirk which now falls to the tanks

Items	Qty	Rate	£	Amount
Earthwork excavation & filling in	cyd	" 3 .	1493 1/3	280 — —
Turfing	Syr	" 6 .	57 1/2	21 — 9 —
Earthwork	cyd	" 3 .	107	20 — 1 —
Excavation in gravel	do	" 3 6	86	18 — 13 —
do soft rock	do	" 8 .	73 1/2	36 — 12 —
do Hard rock	do	1 . .	41 1/2	41 — 8 —
Blasting	do	2 . .	78	156 — —
Brick in chimney	cft	" 3 .	1551 1/2	290 — 14 — 6
Plastering	Syr	3 . .	9 1/2	28 — 8 —
Burnt stone slab	cft	1 4 .	79 3/4	99 — 11 —
Concrete	do	2 6	44	6 — 14 —
Earthwork filling in	cyd	3	117	21 — 15 —
Door & Door frame complete	LS			25 — —
Filling up cess pools	cyd	" 3 .	3854	722 — 10 —
			Total	1770 — 3 — 6
		Contingent		88 — 12 — 6
		Grand Total		1859 — —

Offices Cd 117

(Sd) C Haidah
President

Temp BK.